
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 
 

• Tide service node patching to be done January 13 and 14.  
Users may notice they don’t have access to certain nodes 
while those nodes are being patched. 
 

• Tentative all-day outage of Surge on January 19 to change all 
of the system’s IPs.   
 

• There will be a production switch on January 21 followed by 
a 2nd one in early February, in order to prepare the system to 
run the NCEP Production Job Suite across Phase 1, Phase 2, 
and the Cray. 

 
B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

Global RTOFS        Aug. 13, 2015         Sep. 12, 2015 TBD 

AQM        Dec. 8, 2015         Jan. 7, 2016        Jan. 26, 2016 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 
 

           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Begin pulling satellite vegetation data to IDP.  Also switch pulling GOES-E and 
GOES-W files for NOWCOAST from satepsanone to the DDS.  To be 
implemented on January 19 at 1300Z. 

 
            D.  Partnerspresentation/discussion 

CPC NHC OPC WPC CCB 
Meeting Agenda   

1830Z – 14 Jan 2016 

 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/


 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 

Because of the Martin Luther King Jr. holiday, the deadline for RFC submission will 
be extended until noon on Wednesday January 20. 

 
V. Next meeting – Thursday, 21 January 2016 @ 1:30 PM ET (1830Z) 


